¢

FORLI DPW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
- Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JuLY 2012

Date: July 26, 2012

CONTRACTOR: Commercial Electric, Inc.
ADDRESS: 1010 Pa'apu Street Contract No. 60030 [ ‘]/
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 12-20-2642

PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transformers and Switchgear

CONTRACT FOR INSPECTION BRANCH USE
{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 760,000.00” DUk MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING
1 1 DALY REPORTS { ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS (84 CONTRACT NUMBER { ' PROJECT NAME & LOCATION

Total $ 125,725.00 -~ { ~1/ALL SIGNATURES

Adjusted Contract Amount 3 885,725.00~

WORK ACCOMPLISHED Basic Contract Change Order Total
' Completed to Date 39.89% $ 303,200.00 » 201% $ 2,530.00 3 305,730.00

Retained REDUCED] 1] $ 16,930.00 $ 126.00 $ 17,056.00

Amount Subject to Payment $ 286,270.00 - $ 2,404.00 $ 288,674.00

Payments to Date $ 228,525.50 ~ $ - 3 228,525.50

Payments Now Due $ 57,744.50 $ 2,404.00 $ 60,148.50

Payment No. [] FINAL [ ] 5

INVOICE NO.: 0347-11

1. Computed and Checked by:
i 2. | certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to
1* | {1 12. this request.
) «

3. Recommended: Project Inspector ar Engineer Date:
& ) Commercial Electric, Inc.
- 3, e e ‘lé-' Name of Contractor
b Date:
5. Approved: - Branch Chief & District Engineer Date: By signature / Title: Date

The Public Worl istrator certifies that change orders have been issued and the work performed.
7% .
/ / AUG 22 2012

(/ State Pyiiic Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2012

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Transl DAGS Job No.: 12-20-2642
o)
% CONTRACT
e} LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor C-07215 $760,000 $303,200f 39.89% 5% $15,160 A/
HeHHH HHH R
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Quality General Concrete/Masonry ABC-13362 $35,400 $35,400| 100.00% 5% $1,770 4
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0I 10% $0
Total Retained from Subs $1,770(B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $16,930] -

| certify that the above retentions are correct for this request.

Checked/Verified by:

AH

JUL 2 6 2012 Initial - Project Inspector or Engineer

COMMERCIAL ELECTRIC, INC.

Name of Contractor

NICK W. TEVES, JR., PRESIDENT
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2012

CONTRACTOR: Commercial Electric, Inc. Contract No.: 60030
PROJECT TITLE: Hawaii State Hospital Various Locations, Replace Tran DAGS Job No.: 12-20-2642
o CHANGE]
(L}JJ ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor ABC-23456 $125,725 $2,530 2.01% 5% $126[A
CHANGE
ORDER SUB;
LICENSE CHANGE ORDER SUBI COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
; 30 $0| #DIV/O! 10% 30
I ' $0 so| #Diviot | 10% $0
B #DIVIOL | 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/OL 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0(B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $126| <

| certify that the above retentions are correct for this request.

CGM&/@Eﬁﬁ%;_‘L ELECTR!C; ‘NC. Checked/Verified by:

Name of Contractor / / ;
7 p W, L] »

PR m{ﬂ . JUL 2 & 2012 Initial - Project Inspector or Engineer
SN, TEY
By Signature %3 Date

H

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: HAWAII STATE HOSPITAL - VARIOUS LOCATIONS, REPLACE

TRANSFORMERS & SWITCHGEAR

BILLING MONTH: July-12 DAGS JOB NO.: 1 2-20-2642 CONTRACT NO.:

CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

60030

Original Contract Payment Suffix: 1,3

Suffix Fund Svymbol Amount Earned Retainage Amount Due
0% B09-408M $60,784.50 $3,040.00 $57,744.50
Totals: $60,784.50 % $3,040.00 $57,744.50

Change Order Payment Suffix: 2,4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B09-408M $2,530.00 $126.00 $2,404.00
Totals: $2,530.00 $126.00 $2,404.00
Grand Total: $63,314.50 $3,166.00 $60,148.50

g }% g;%‘fﬁ (2042
Verified ﬁl/!i DATE

Vendor Code 270400

Cost Code 3A1

(This Section for Administrative Services Office Use Only)

Voucher No. %(Q% N gﬁ

Verified By ’{}Z'g/

AUG_29 2012




